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ESTIMATE RUN 12/21/2001

ESTIMATE SUMMARY 09:31:32

CONTID: C13440         ESTIMATE NO: 0006 PROG 1999

PCN: 13440-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

U.S. 24 W/O MANITOU SPRINGS PERCENT TIME:

PROJECT NO: NH 0242-033                   

U.S. 24 W/O MANITOU SPRINGS

NAME OF ROAD: S.H. 24

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EDW. C. LEVY CO. dba SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 10/12/2001 DATE TIME STARTED 04/30/2001

2635 DELTA DRIVE DATE LET 12/07/2000 DATE WORK BEGAN

 DATE AWARDED 01/09/2001 DATE TIME STOPPED 10/12/2001

 DATE CONTRACT EXECUTED 01/29/2001 DATE ACCEPTED 10/12/2001

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 04/30/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,323,689.41 PARTICIPATING $ $ 120,077.33

AWARD PROJECT AMT: 4,231,645.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,445.55

SECURITIES ENCUMBERED 1,445.55

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

98.19%

78,345.78

120,077.33

120,077.33

120,077.33

$

$

$

$

4,245,343.63

0.00

4,245,343.63

0.00

4,245,343.63

-46,413.95

46,413.95

4,245,343.63

0.00

AMOUNT DUE 4,245,343.63 120,077.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 120,077.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

TELLER

95.0 TIME ALLOW: 95

ORIG TIME ALLOW: 75
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PCN: 13440-BID    ESTIMATE RUN 12/21/2001

PROJECT: NH 0242-033                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 448,931.000

0.000

202-00240  
 

448,931.000

SY  

0.52000 233,444.12448,931.000

0.00

0010 *REMOVAL OF GUARDRAIL TYPE 3 36,188.500

1,353.250

202-01130  
 

37,541.750

LF  

1.05000 39,418.8437,541.750

1,420.91

0015 *REMOVAL OF END ANCHORAGE 1.000

0.000

202-01300  
 

1.000

EACH

21.00000 21.001.000

0.00

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,774.000

0.000

203-00060  
 

7,774.000

CY  

16.00000 124,384.007,774.000

0.00

0025 ROLLING 1.500

0.000

203-01140  
 

1.500

HOUR

102.00000 153.001.500

0.00

0030 BLADING 113.500

59.000

203-01500  
 

172.500

HOUR

95.00000 16,387.50172.500

5,605.00

0035 ADJUST MANHOLE 2.000

0.000

210-04010  
 

2.000

EACH

640.00000 1,280.002.000

0.00

0040 *SEEDING (NATIVE) 29.000

0.000

212-00006  
 

29.000

ACRE

285.00000 8,265.0029.000

0.00

0045 *MULCHING (WEED FREE HAY) 29.000

0.000

213-00002  
 

29.000

ACRE

316.00000 9,164.0029.000

0.00

0050 *MULCH TACKIFIER 4,350.000

0.000

213-00061  
 

4,350.000

LB  

1.85000 8,047.504,350.000

0.00

0055 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 98,881.270

41.010

403-33841  
 

98,922.280

TON 

27.30000 2,700,578.2498,922.280

1,119.57
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PCN: 13440-BID    ESTIMATE RUN 12/21/2001

PROJECT: NH 0242-033                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMULSIFIED ASPHALT (SLOW-SETTING) 32,973.500

5.000

411-10255  
 

32,978.500

GAL 

1.00000 32,978.5032,978.500

5.00

0065 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 35,161.500

1,244.500

606-00301  
 

36,406.000

LF  

10.80000 393,184.8036,406.000

13,440.60

0070 *END ANCHORAGE TYPE 3D 41.000

0.000

606-01340  
 

41.000

EACH

403.00000 16,523.0041.000

0.00

0075 *TRANSITION TYPE 3J 3.000

0.000

606-01385  
 

3.000

EACH

580.00000 1,740.003.000

0.00

0080 *END ANCHORAGE TYPE 3K 4.000

1.000

606-01390  
 

5.000

EACH

765.00000 3,825.005.000

765.00

0085 *END ANCHORAGE (NONFLARED) 39.000

-1.000

606-02003  
 

38.000

EACH

1,530.00000 58,140.0038.000

-1,530.00

0090 *DELINEATOR (TYPE I) 208.000

0.000

612-00001  
 

208.000

EACH

12.25000 2,548.00208.000

0.00

0095 *DELINEATOR (TYPE II) 169.000

0.000

612-00002  
 

169.000

EACH

16.00000 2,704.00169.000

0.00

0100 *DELINEATOR (TYPE III) 30.000

0.000

612-00003  
 

30.000

EACH

18.00000 540.0030.000

0.00

0105 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

64,350.00000 64,350.001.000

0.00

0110 *PAVEMENT MARKING PAINT 1,322.050

0.000

627-00001  
 

1,322.050

GAL 

37.00000 48,915.851,322.050

0.00
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PCN: 13440-BID    ESTIMATE RUN 12/21/2001

PROJECT: NH 0242-033                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EPOXY PAVEMENT MARKING 804.000

0.000

627-00005  
 

804.000

GAL 

48.00000 38,592.00804.000

0.00

0120 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 9,908.420

0.000

627-01000  
 

9,908.420

SF  

9.50000 94,129.999,908.420

0.00

0125 *FLAGGING 1,596.000

49.500

630-00000  
 

1,645.500

HOUR

23.50000 38,669.251,645.500

1,163.25

0130 *TRAFFIC CONTROL SUPERVISOR 104.000

10.000

630-00002  
 

114.000

DAY 

470.00000 53,580.00114.000

4,700.00

0135 *TRAFFIC CONTROL INSPECTION 49.000

3.000

630-00007  
 

52.000

DAY 

130.00000 6,760.0052.000

390.00

0140 *FLASHING BEACON (PORTABLE) 3.600

0.400

630-80001  
 

4.000

EACH

400.00000 1,600.004.000

160.00

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

62.00000 0.000.000

0.00

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 83.700

9.300

630-80342  
 

93.000

EACH

76.00000 7,068.0093.000

706.80

0155 *PORTABLE MESSAGE SIGN PANEL 1.800

0.200

630-80355  
 

2.000

EACH

4,600.00000 9,200.002.000

920.00

0160 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.700

0.300

630-80357  
 

3.000

EACH

510.00000 1,530.003.000

153.00

0165 *DRUM CHANNELIZING DEVICE 20.700

12.300

630-80360  
 

33.000

EACH

46.00000 1,518.0033.000

565.80



CONTID: C13440         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13440-BID    ESTIMATE RUN 12/21/2001

PROJECT: NH 0242-033                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

2.000

630-80363  
 

2.000

EACH

51.00000 102.002.000

102.00

0175 *TRAFFIC CONE 450.000

50.000

630-80380  
 

500.000

EACH

15.00000 7,500.00500.000

750.00

0180 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

78,345.800

F A 

1.00000 0.000.000

0.00

0185 F/A ASPHALT PAVEMENT INCENTIVE 0.000

13,573.370

700-70012  
 

13,573.370

F A 

1.00000 13,573.3713,573.370

13,573.37

0190 F/A ON-THE-JOB TRAINEE 0.000

727.600

700-70020  
 

727.600

EACH

1.00000 727.60727.600

727.60

0195 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0200 F/A QUALITY INCENTIVE PAYMENT 0.000

-1,382.270

700-70025  
 

-1,382.270

F A 

1.00000 -1,382.27-1,382.270

-1,382.27

0205 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 GEOTEXTILE (ER CONT) (CL A) MCR LINE 1 0.000

0.000

420-00100  
 

0.000

SY  

2.25000 0.000.000

0.00

0305 BITUM S AND D PAVE (ASPH) MCR LINE 2 473.820

0.000

507-00400  
 

473.820

TON 

129.50000 61,359.69473.820

0.00
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PCN: 13440-BID    ESTIMATE RUN 12/21/2001

PROJECT: NH 0242-033                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 12 IN CSP MCR LINE 3 444.000

0.000

603-10120  
 

444.000

LF  

38.00000 16,872.00444.000

0.00

0315 CURB TY 6 M SPECIAL MCR LINE 4 2,551.000

0.000

609-60900  
 

2,551.000

LF  

6.05000 15,433.552,551.000

0.00

0320 CURB (SPECIAL) MCR LINE 5 10,121.000

0.000

609-71000  
 

10,121.000

LF  

3.30000 33,399.3010,121.000

0.00

0325 EMB PROT TY 3 MCR LINE 6 6.000

0.000

615-00030  
 

6.000

EACH

750.00000 4,500.006.000

0.00

0330 EMB PROT TY 5 MCR LINE 7 6.000

0.000

615-00050  
 

6.000

EACH

1,500.00000 9,000.006.000

0.00

0335 ADDED ITEM (DOLLAR)/ PRICE REDUCTION LOTTMAN/ ITEM 403
HBP

-1.000

0.000

900-00006  
 

-1.000

DOL 

28,402.92000 -28,402.92-1.000

0.00

0340 IG AND F SPEC MCR LINE 8 0.000

1.000

604-50050  
 

1.000

EACH

1,466.85000 1,466.851.000

1,466.85

0345 EROSION BALES (WEED FREE) MCR LINE 9 0.000

55.000

208-00011  
 

55.000

EACH

15.00000 825.0055.000

825.00

0350 18 IN CSP MCR LINE 10 0.000

371.000

603-10180  
 

371.000

LF  

37.00000 13,727.00371.000

13,727.00

0355 30 IN CSP MCR LINE 11 0.000

230.000

603-10300  
 

230.000

LF  

75.00000 17,250.00230.000

17,250.00

0360 24 IN CSP MCR LINE 12 0.000

70.000

603-10240  
 

70.000

LF  

49.00000 3,430.0070.000

3,430.00
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PCN: 13440-BID    ESTIMATE RUN 12/21/2001

PROJECT: NH 0242-033                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 18 IN SES MCR LINE 13 0.000

4.000

603-30018  
 

4.000

EACH

215.00000 860.004.000

860.00

0370 24 IN SES MCR LINE 14 0.000

1.000

603-30024  
 

1.000

EACH

235.00000 235.001.000

235.00

0375 30 IN SES MCR LINE 15 0.000

3.000

603-30030  
 

3.000

EACH

260.00000 780.003.000

780.00

0380 VANE GRATE INLET (D) (5 FT) MCR LINE 16 0.000

1.000

604-26005  
 

1.000

EACH

5,500.00000 5,500.001.000

5,500.00

0385 VANE GRATE INLET SPEC (5 FT) MCR LINE 17 0.000

1.000

604-25006  
 

1.000

EACH

15,000.00000 15,000.001.000

15,000.00

0390 CONC CL B (WALL) MCR LINE 18 0.000

2.200

601-01050  
 

2.200

CY  

850.00000 1,870.002.200

1,870.00

0395 GUTTER TY 2 (8 FT) MCR LINE 19 0.000

18.000

609-24008  
 

18.000

LF  

73.50000 1,323.0018.000

1,323.00

0400 REM PIPE MCR LINE 20 0.000

1.000

202-00033  
 

1.000

EACH

150.00000 150.001.000

150.00

0405 RIPRAP (12 IN) MCR LINE 21 0.000

99.500

506-00212  
 

99.500

CY  

37.50000 3,731.2599.500

3,731.25

0410 CONC S AND D PAVE MCR LINE 22 0.000

45.000

507-00000  
 

45.000

CY  

139.00000 6,255.0045.000

6,255.00
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PCN: 13440-BID    ESTIMATE RUN 12/21/2001

PROJECT: NH 0242-033                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 HBP (PATCHING) (ASPH) MCR LINE 23 0.000

39.260

403-00720  
 

39.260

TON 

110.00000 4,318.6039.260

4,318.60

CAT 4,228,643.61120,077.334,306,989.41CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0215 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

0220 FIELD LABORATORY (STATE FURNISHED) 1.000

0.000

620-00015  
 

1.000

EACH

3,700.00000 3,700.001.000

0.00

0225 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

CAT 16,700.000.0016,700.00CURRENT AMT0400 $ $ $

$ 4,245,343.61120,077.33$4,323,689.41$CURRENT AMTPROJECT TOTAL


